

Updated US17 Bypass/SC707/Farrow Parkway Interchange **Construction Stages**

Stage 1 – Completed

Stage 2 – Completed

Stage 3 – Completed

Stage 4 –April 2013 – April 2014

- SB traffic shifts to Ramps C & D.
- Construct bridge and approaches.
- Finish roadwork on Farrow Parkway and SC707

Stages 5, 5A, 6, 7, & 7A - May 2014 – August 2014

- 90% of the work in these stages have been completed
- Complete tie-in of Ramps A, B, C, & D to Farrow Parkway and SC707.
- Final paving Ramps A, B, C, D, Farrow Parkway and SC707.